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05.03.02.01  PORTS RCRA-LLW Waste

7J0001000 START RLLW PROJECT 01OCT02

7J0033400 COMPLETE RLLW PROJECT 29SEP06*

05.03.02.01.01  RCRA-LLW Treatment

7J0001100 Treat-Prep:RCRA-LLW:W001 29NOV04 12JAN05

7J0001200 Treat-Ship:RCRA-LLW:W001 13JAN05 10FEB05

7J0001300 Treatment:RCRA-LLW:W001 11FEB05 10MAR05

7J0001350 SCN 307 RLLW TREATMENT DOCUMENT 01OCT02 28JAN03

7J0001400 Project Management:RCRA-LLW:W002 01OCT04 09MAY05

7J0001500 Treat-Document/Container Prep:RCRA-LLW:W002 01OCT04 28JAN05

7J0001600 Treat-Ship:RCRA-LLW:W002 31JAN05 11MAR05

7J0001700 Treatment:RCRA-LLW:W002 14MAR05 11APR05

7J0001854 CO Treat/Disp-Prep:RCRA-LLW:W013 01OCT02 22NOV02

7J0001856 CO Treat/Disp-Ship to M&EC:RCRA-LLW:W013 25NOV02 09JAN03

7J0001858 CO Treat/Disp Env:RCRA-LLW:W013 10JAN03 03APR03

7J0001860 CO Treat/Disp:RCRA-LLW:W067 02JAN03 26MAR03

7J0001870 CO Treat/Disp:RCRA-LLW:W079 12NOV02 11DEC02

7J0001880 CO Treat:RCRA-LLW:W003 01OCT02 22NOV02

7J0001890 Project Management:RCRA-LLW:W004 01OCT03 06MAY04

7J0001900 Treat-Doument/Container Prep:RCRA-LLW:W004 01OCT03 28JAN04

7J0002000 Treat-Ship:RCRA-LLW:W004 29JAN04 10MAR04

7J0002100 Treatment:RCRA-LLW:W004 11MAR04 07APR04

7J0002190 Program Management:RCRA-LLW:W005 01OCT04 09MAY05

7J0002200 Treat-Doument/Container Prep:RCRA-LLW:W005 01OCT04 28JAN05

7J0002300 Treat-Ship:RCRA-LLW:W005 31JAN05 11MAR05

7J0002400 Treatment:RCRA-LLW:W005 14MAR05 11APR05

7J0002500 Treat-Prep:RCRA-LLW:W006 26NOV03 13JAN04

7J0002600 Treat-Ship:RCRA-LLW:W006 14JAN04 11FEB04

7J0002700 Treatment:RCRA-LLW:W006 12FEB04 10MAR04

7J0002790 Program Management:RCRA-LLW:W009 01OCT04 09MAY05

7J0002800 Treat-Doument/Container Prep:RCRA-LLW:W009 01OCT04 28JAN05

7J0002900 Treat-Ship:RCRA-LLW:W009 31JAN05 11MAR05

7J0003000 Treatment:RCRA-LLW:W009 14MAR05 11APR05
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7J0003490 Program Management:RCRA-LLW:W010 14FEB05 07JUL05

7J0003500 Treat-Doument/Container Prep:RCRA-LLW:W010 14FEB05 09MAY05

7J0003600 Treat-Ship:RCRA-LLW:W010 10MAY05 23MAY05

7J0003700 Treatment:RCRA-LLW:W010 24MAY05 07JUN05

7J0003790 Program Management:RCRA-LLW:W011 01OCT04 09MAY05

7J0003800 Treat-Doument/Container Prep:RCRA-LLW:W011 01OCT04 28JAN05

7J0003900 Treat-Ship:RCRA-LLW:W011 31JAN05 11MAR05

7J0004000 Treatment:RCRA-LLW:W011 14MAR05 11APR05

7J0004090 Program Management:RCRA-LLW:W016 01OCT04 09MAY05

7J0004100 Treat-Doument/Container Prep:RCRA-LLW:W016 01OCT04 28JAN05

7J0004200 Treat-Ship:RCRA-LLW:W016 31JAN05 11MAR05

7J0004300 Treatment:RCRA-LLW:W016 14MAR05 11APR05

7J0004600 Treat-Prep:RCRA-LLW:W018 29NOV04 12JAN05

7J0004700 Treat-Ship:RCRA-LLW:W018 13JAN05 10FEB05

7J0004800 Treatment:RCRA-LLW:W018 11FEB05 10MAR05

7J0004885 Program Management:RCRA-LLW:W020 01OCT03 06MAY04

7J0004887 Treat-DOC/Container Prep:RCRA-LLW:W020 01OCT03 28JAN04

7J0004890 Treat-Ship:RCRA-LLW:W020 29JAN04 10MAR04

7J0004892 Treatment:RCRA-LLW:W020 11MAR04 07APR04

7J0005200 Treat-Prep:RCRA-LLW:W021 29NOV04 12JAN05

7J0005300 Treat-Ship:RCRA-LLW:W021 13JAN05 10FEB05

7J0005400 Treatment:RCRA-LLW:W021 11FEB05 10MAR05

7J0005500 Treat-Prep:RCRA-LLW:W022 29NOV04 12JAN05

7J0005600 Treat-Ship:RCRA-LLW:W022 13JAN05 10FEB05

7J0005700 Treatment:RCRA-LLW:W022 11FEB05 10MAR05

7J0005800 Treat-Prep:RCRA-LLW:W023 29NOV04 12JAN05

7J0005900 Treat-Ship:RCRA-LLW:W023 13JAN05 10FEB05

7J0006000 Treatment:RCRA-LLW:W023 11FEB05 10MAR05

7J0006400 Treat-Prep:RCRA-LLW:W025 26NOV03 13JAN04

7J0006500 Treat-Ship:RCRA-LLW:W025 14JAN04 11FEB04

7J0006600 Treatment:RCRA-LLW:W025 12FEB04 10MAR04

7J0007450 Treat-Prep:RCRA-LLW:W028 29NOV05 12JAN06

7J0007460 Treat-Ship:RCRA-LLW:W028 13JAN06 10FEB06
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7J0007470 Treatment:RCRA-LLW:W028 13FEB06 10MAR06

7J0007500 Treat-Prep:RCRA-LLW:W029 26NOV03 13JAN04

7J0007600 Treat-Ship:RCRA-LLW:W029 14JAN04 11FEB04

7J0007700 Treatment:RCRA-LLW:W029 12FEB04 10MAR04

7J0007780 Program Management:RCRA-LLW:W030 01OCT02 02SEP03

7J0007800 Treat-DOC/Container Prep:RCRA-LLW W030 01OCT02 23APR03

7J0007810 Treat-DOC(AHA):RCRA-LLW W030 28JAN03

7J0007815 Treat-DOC(Project Plan):RCRA-LLW W030 28JAN03

7J0007820 Treat-DOC(QAPP):RCRA-LLW W030 28JAN03

7J0007825 Treat-DOC(QA/QC SCH):RCRA-LLW W030 28JAN03

7J0007830 Treat-DOC(GWMP):RCRA-LLW W030 28JAN03

7J0007835 Treat-DOC(HASP):RCRA-LLW W030 28JAN03

7J0007840 Treat-DOC(RWP):RCRA-LLW W030 28JAN03

7J0007845 Treat-DOC(SORC):RCRA-LLW W030 25FEB03

7J0007900 Treat-Ship:RCRA-LLW:W030 24APR03 05JUN03

7J0008000 Treatment:RCRA-LLW:W030 06JUN03 04AUG03

7J0008080 Program Management:RCRA-LLW:W031 01OCT02 02SEP03

7J0008100 Treat-DOC/Container Prep:RCRA-LLW:W031 01OCT02 23APR03

7J0008110 Treat-DOC(AHA):RCRA-LLW W031 28JAN03

7J0008115 Treat-DOC(Project Plan):RCRA-LLW W031 28JAN03

7J0008120 Treat-DOC(QAPP):RCRA-LLW W031 28JAN03

7J0008125 Treat-DOC(QA/QC SCH):RCRA-LLW W031 28JAN03

7J0008130 Treat-DOC(GWMP):RCRA-LLW W031 28JAN03

7J0008135 Treat-DOC(HASP):RCRA-LLW W031 28JAN03

7J0008140 Treat-DOC(RWP):RCRA-LLW W031 28JAN03

7J0008145 Treat-DOC(SORC):RCRA-LLW W031 25FEB03

7J0008200 Treat-Ship:RCRA-LLW:W031 24APR03 05JUN03

7J0008300 Treatment:RCRA-LLW:W031 06JUN03 04AUG03

7J0008380 Program Management:RCRA-LLW:W032 01OCT04 09MAY05

7J0008381 Treat-DOC/Container Prep:RCRA-LLW:W032 01OCT04 28JAN05

7J0008400 CO Treat-Ship:RCRA-LLW:W032 31JAN05 11MAR05

7J0008500 CO Treatment:RCRA-LLW:W032 14MAR05 11APR05

7J0009000 Treat-Prep:RCRA-LLW:W033 11MAR04 22APR04
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7J0009100 Treat-Ship:RCRA-LLW:W033 23APR04 20MAY04

7J0009200 Treatment:RCRA-LLW:W033 21MAY04 18JUN04

7J0009280 Program Management:RCRA-LLW:W034 01OCT04 09MAY05

7J0009300 Treat-DOC/Container Prep:RCRA-LLW:W034 01OCT04 28JAN05

7J0009400 Treat-Ship:RCRA-LLW:W034 31JAN05 11MAR05

7J0009500 Treatment:RCRA-LLW:W034 14MAR05 11APR05

7J0009600 Treat-Prep:RCRA-LLW:W035 26NOV03 13JAN04

7J0009700 Treat-Ship:RCRA-LLW:W035 14JAN04 11FEB04

7J0009800 Treatment:RCRA-LLW:W035 12FEB04 10MAR04

7J0010300 Treat-Prep:RCRA-LLW:W036 09MAY05 20JUN05

7J0010400 Treat-Ship:RCRA-LLW:W036 21JUN05 20JUL05

7J0010500 Treatment:RCRA-LLW:W036 21JUL05 17AUG05

7J0010600 Treat-Prep:RCRA-LLW:W037 26NOV03 13JAN04

7J0010700 Treat-Ship:RCRA-LLW:W037 14JAN04 11FEB04

7J0010800 Treatment:RCRA-LLW:W037 12FEB04 10MAR04

7J0011300 Treat-Prep:RCRA-LLW:W038 09MAY05 20JUN05

7J0011400 Treat-Ship:RCRA-LLW:W038 21JUN05 20JUL05

7J0011500 Treatment:RCRA-LLW:W038 21JUL05 17AUG05

7J0011600 Treat-Prep:RCRA-LLW:W042 29NOV04 12JAN05

7J0011700 Treat-Ship:RCRA-LLW:W042 13JAN05 10FEB05

7J0011800 Treatment:RCRA-LLW:W042 11FEB05 10MAR05

7J0011900 Treat-Prep:RCRA-LLW:W043 26NOV03 13JAN04

7J0012000 Treat-Ship:RCRA-LLW:W043 14JAN04 11FEB04

7J0012100 Treatment:RCRA-LLW:W043 12FEB04 10MAR04

7J0012580 Program Management::RCRA-LLW:W044 12APR05 30SEP05

7J0012600 Treat-DOC/Container Prep:RCRA-LLW:W044 12APR05 21JUN05

7J0012700 Treat-Ship:RCRA-LLW:W044 22JUN05 04AUG05

7J0012800 Treatment:RCRA-LLW:W044 05AUG05 01SEP05

7J0012900 Treat-Prep:RCRA-LLW:W045 29NOV05 12JAN06

7J0013000 Treat-Ship:RCRA-LLW:W045 13JAN06 10FEB06

7J0013100 Treatment:RCRA-LLW:W045 13FEB06 10MAR06

7J0013180 Program Management:RCRA-LLW:W047 01OCT02 02SEP03

7J0013200 Treat-DOC/Container Prep:RCRA-LLW:W047 01OCT02 23APR03
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7J0013210 Treat-DOC(AHA):RCRA-LLW W047 28JAN03

7J0013215 Treat-DOC(Project Plan):RCRA-LLW W047 28JAN03

7J0013220 Treat-DOC(QAPP):RCRA-LLW W047 28JAN03

7J0013225 Treat-DOC(QA/QC SCH):RCRA-LLW W047 28JAN03

7J0013230 Treat-DOC(GWMP):RCRA-LLW W047 28JAN03

7J0013235 Treat-DOC(HASP):RCRA-LLW W047 28JAN03

7J0013240 Treat-DOC(RWP):RCRA-LLW W047 28JAN03

7J0013245 Treat-DOC(SORC):RCRA-LLW W047 25FEB03

7J0013300 Treat-Ship:RCRA-LLW:W047 24APR03 05JUN03

7J0013400 Treatment:RCRA-LLW:W047 06JUN03 04AUG03

7J0013480 Program Management:RCRA-LLW:W048 01OCT04 09MAY05

7J0013500 Treat-DOC/Container Prep:RCRA-LLW:W048 01OCT04 28JAN05

7J0013600 Treat-Ship:RCRA-LLW:W048 31JAN05 11MAR05

7J0013700 Treatment:RCRA-LLW:W048 14MAR05 11APR05

7J0014200 Treat-Prep:RCRA-LLW:W050 09MAY05 20JUN05

7J0014300 Treat-Ship:RCRA-LLW:W050 21JUN05 20JUL05

7J0014400 Treatment:RCRA-LLW:W050 21JUL05 17AUG05

7J0014480 Program Management:RCRA-LLW:W052T 01OCT04 09MAY05

7J0014500 Treat-DOC/Container Prep:RCRA-LLW:W052T 01OCT04 28JAN05

7J0014600 Treat-Ship:RCRA-LLW:W052T 31JAN05 11MAR05

7J0014700 Treatment:RCRA-LLW:W052T 14MAR05 11APR05

7J0014800 Treat-Prep:RCRA-LLW:W052B 26NOV03 01APR04

7J0014900 Treat-Ship:RCRA-LLW:W052B 02APR04 28JUN04

7J0015000 Treatment:RCRA-LLW:W052B 29JUN04 23SEP04

7J0015080 Program Management:RCRA-LLW:W055 01OCT04 09MAY05

7J0015100 Treat-DOC/Container Prep:RCRA-LLW:W055 01OCT04 28JAN05

7J0015200 Treat-Ship:RCRA-LLW:W055 31JAN05 11MAR05

7J0015300 Treatment:RCRA-LLW:W055 14MAR05 11APR05

7J0015380 Program Management:RCRA-LLW:W058 01OCT02 11AUG03

7J0015400 CO Treat-DOC/Cont Prep:RCRA-LLW:W058 INIT 01OCT02 07OCT02

7J0015500 CO Treat-Ship:RCRA-LLW:W058 INIT SHIP 08OCT02 14OCT02

7J0015600 Treatment:RCRA-LLW:W058 INIT SHIP 15OCT02 11NOV02

7J0015700 Treat-Document Prep:RCRA-LLW:W058 01OCT02 25FEB03
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7J0015710 Treat-DOC(AHA):RCRA-LLW W058 28JAN03

7J0015715 Treat-DOC(Project Plan):RCRA-LLW W058 28JAN03

7J0015720 Treat-DOC(QAPP):RCRA-LLW W058 28JAN03

7J0015725 Treat-DOC(QA/QC SCH):RCRA-LLW W058 28JAN03

7J0015730 Treat-DOC(GWMP):RCRA-LLW W058 28JAN03

7J0015735 Treat-DOC(HASP):RCRA-LLW W058 28JAN03

7J0015740 Treat-DOC(RWP):RCRA-LLW W058 28JAN03

7J0015745 Treat-DOC(SORC):RCRA-LLW W058 25FEB03

7J0015770 Treat-Prep for TSCA-I(Hat Boxes):RCRA-LLW:W058 29JAN03 23APR03

7J0015775 Treat-Prep for Env:RCRA-LLW:W058 29JAN03 23APR03

7J0015780 Treat-Ship to TSCA-I(15 shipments):RCRA-LLW:W058 26MAR03 19JUN03

7J0015800 Treat-Ship to Env(15 shipments):RCRA-LLW:W058 26MAR03 19JUN03

7J0015900 Treatment @ TSCA-I(in Hat boxes):RCRA-LLW:W058 24APR03 11AUG03

7J0015950 T/D @ Env(49.70 cuft Stab(soil):RCRA-LLW:W058 24APR03 11AUG03

7J0016000 Treat-Prep:RCRA-LLW:W060 29NOV04 24FEB05

7J0016100 Treat-Ship:RCRA-LLW:W060 25FEB05 06JUN05

7J0016200 Treatment:RCRA-LLW:W060 07JUN05 15SEP05

7J0016680 Program Management:RCRA-LLW:W064 01OCT04 09MAY05

7J0016700 Treat-Prep:RCRA-LLW:W061 09MAY05 20JUN05

7J0016800 Treat-Ship:RCRA-LLW:W061 21JUN05 20JUL05

7J0016900 Treatment:RCRA-LLW:W061 21JUL05 17AUG05

7J0017000 Treat-DOC/Container Prep:RCRA-LLW:W064 01OCT04 28JAN05

7J0017100 Treat-Ship:RCRA-LLW:W064 31JAN05 11MAR05

7J0017200 Treatment:RCRA-LLW:W064 14MAR05 11APR05

7J0017300 Treat-Prep:RCRA-LLW:W065 29NOV04 12JAN05

7J0017400 Treat-Ship:RCRA-LLW:W065 13JAN05 10FEB05

7J0017500 Treatment:RCRA-LLW:W065 11FEB05 10MAR05

7J0017600 Treat-Prep:RCRA-LLW:W066 29NOV05 12JAN06

7J0017700 Treat-Ship:RCRA-LLW:W066 13JAN06 10FEB06

7J0017800 Treatment:RCRA-LLW:W066 13FEB06 10MAR06

7J0017880 Program Management:RCRA-LLW:W068 01OCT03 06MAY04

7J0017900 Treat-DOC/Container Prep:RCRA-LLW:W068 01OCT03 28JAN04

7J0018000 Treat-Ship:RCRA-LLW:W068 29JAN04 10MAR04
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7J0018100 Treatment:RCRA-LLW:W068 11MAR04 07APR04

7J0018180 Program Management:RCRA-LLW:W069 01OCT04 09MAY05

7J0018200 Treat-DOC/Container Prep:RCRA-LLW:W069 01OCT04 28JAN05

7J0018300 Treat-Ship:RCRA-LLW:W069 31JAN05 11MAR05

7J0018400 Treatment:RCRA-LLW:W069 14MAR05 11APR05

7J0018500 Treat-Prep:RCRA-LLW:W070 29NOV05 12JAN06

7J0018600 Treat-Ship:RCRA-LLW:W070 13JAN06 10FEB06

7J0018700 Treatment:RCRA-LLW:W070 13FEB06 10MAR06

7J0018780 Program Management:RCRA-LLW:W072 01OCT04 09MAY05

7J0018800 Treat-DOC/Container Prep:RCRA-LLW:W072 01OCT04 28JAN05

7J0018900 Treat-Ship:RCRA-LLW:W072 31JAN05 11MAR05

7J0019000 Treatment:RCRA-LLW:W072 14MAR05 11APR05

7J0019100 Treat-Prep:RCRA-LLW:W073 29NOV05 12JAN06

7J0019200 Treat-Ship:RCRA-LLW:W073 13JAN06 10FEB06

7J0019300 Treatment:RCRA-LLW:W073 13FEB06 10MAR06

7J0019800 Treat-Prep:RCRA-LLW:W075 07MAY04 18JUN04

7J0019900 Treat-Ship:RCRA-LLW:W075 21JUN04 20JUL04

7J0020000 Treatment:RCRA-LLW:W075 18AUG04 15SEP04

7J0020500 Treat-Prep:RCRA-LLW:W076 07MAY04 18JUN04

7J0020600 Treat-Ship:RCRA-LLW:W076 21JUN04 20JUL04

7J0020700 Treatment:RCRA-LLW:W076 21JUL04 17AUG04

7J0021200 Treat-Prep:RCRA-LLW:W077 09MAY06 20JUN06

7J0021300 Treat-Ship:RCRA-LLW:W077 21JUN06 20JUL06

7J0021400 Treatment:RCRA-LLW:W077 21JUL06 17AUG06

7J0021480 Program Management:RCRA-LLW:W080 01OCT04 09MAY05

7J0021500 Treat-DOC/Container Prep:RCRA-LLW:W080 01OCT04 28JAN05

7J0021600 Treat-Ship:RCRA-LLW:W080 31JAN05 11MAR05

7J0021700 Treatment:RCRA-LLW:W080 14MAR05 11APR05

7J0021780 Program Management:RCRA-LLW:W081 01OCT04 09MAY05

7J0021800 Treat-DOC/Container Prep:RCRA-LLW:W081 01OCT04 28JAN05

7J0021900 Treat-Ship:RCRA-LLW:W081 31JAN05 11MAR05

7J0022000 Treatment:RCRA-LLW:W081 14MAR05 11APR05

7J0022480 Program Management:RCRA-LLW:W082 31JAN05 01SEP05
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7J0022500 Treat-DOC/Container Prep:RCRA-LLW:W082 31JAN05 23MAY05

7J0022600 Treat-Ship:RCRA-LLW:W082 24MAY05 07JUL05

7J0022700 Treatment:RCRA-LLW:W082 08JUL05 04AUG05

7J0022800 Treat-Prep:RCRA-LLW:W083 29NOV05 12JAN06

7J0022900 Treat-Ship:RCRA-LLW:W083 13JAN06 10FEB06

7J0023000 Treatment:RCRA-LLW:W083 13FEB06 10MAR06

7J0023100 Treat-Prep:RCRA-LLW:W085 29NOV05 12JAN06

7J0023200 Treat-Ship:RCRA-LLW:W085 13JAN06 10FEB06

7J0023300 Treatment:RCRA-LLW:W085 13FEB06 10MAR06

7J0023380 Program Management:RCRA-LLW:W086 01OCT02 02SEP03

7J0023400 Treat-DOC/Container Prep:RCRA-LLW:W086 01OCT02 23APR03

7J0023410 Treat-DOC(AHA):RCRA-LLW W086 28JAN03

7J0023415 Treat-DOC(Project Plan):RCRA-LLW W086 28JAN03

7J0023420 Treat-DOC(QAPP):RCRA-LLW W086 28JAN03

7J0023425 Treat-DOC(QA/QC SCH):RCRA-LLW W086 28JAN03

7J0023430 Treat-DOC(GWMP):RCRA-LLW W086 28JAN03

7J0023435 Treat-DOC(HASP):RCRA-LLW W086 28JAN03

7J0023440 Treat-DOC(RWP):RCRA-LLW W086 28JAN03

7J0023445 Treat-DOC(SORC):RCRA-LLW W086 25FEB03

7J0023500 Treat-Ship:RCRA-LLW:W086 24APR03 05JUN03

7J0023600 Treatment:RCRA-LLW:W086 06JUN03 04AUG03

7J0023700 +STPI/COMML STABIL COMPLETE SHIP OF MIXED 31MAR06*

7J0023800 STPI/CARBON COMPLETE SHIPMENTS FOR 30SEP03*

7J0023900 STPI/LABPACK  COMPLETE SHIPMENTS FOR 30SEP03*

7J0024000 STPI/LEAD RECYCLE COMPL SHPMNTS FOR 31MAR05*

7J0024100 STPI/MERCURY COMPLETE SHIPMENTS FOR 31DEC04*

7J0024200 STPI/MERCURY INITIATE SHIPMENTS FOR 31DEC03*

7J0024300 PREPARE SITE AGREEMENT PACKAGE FOR 01OCT02 31DEC02

7J0024400 STPI/MERCURY RECEIVE SITE AGREEMENT 31DEC02

7J0024500 PREPARE PLAN FOR TREATMENT PACKAGE 01OCT02 31DEC02

7J0024600 STPI/HEU SUBMIT PLAN FOR  TREATMENT 31DEC02

7J0024700 ANNUAL RCRA HAZARDOUS WASTE REPORT 28FEB03*

7J0025200 ANNUAL RCRA HAZARDOUS WASTE REPORT 01MAR04*
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7J0025700 ANNUAL RCRA HAZARDOUS WASTE REPORT 01MAR05*

7J0026200 ANNUAL RCRA HAZARDOUS WASTE REPORT 01MAR06*

7J0026590 Program Management:RCRA-LLW:W019 PHASE 3 01OCT04 21JUL05

7J0026595 Treat-DOC/Container Prep:RCRA-LLW:W019 PHASE 01OCT04 28JAN05

7J0026700 STPI/WS REQ FURTHER CHAR OR ASSESS 31DEC02*

7J0027200 Program Management:RCRA-LLW:W015 01OCT04 28MAR05

7J0027300 Treat-Doument/Container Prep:RCRA-LLW:W015 01OCT04 28JAN05

7J0027400 Treat-Ship to Env:RCRA-LLW:W015 31JAN05 25FEB05

7J0027451 CO Treat-Ship:RCRA-LLW:W057 PHASE 2 26NOV02 28JAN03

7J0027500 T/D @ Env $49.70/cuft Stab-Soil:RCRA-LLW:W015 28FEB05 28MAR05

7J0027600 Treat-Ship:RCRA-LLW:W019 PHASE 3 31JAN05 25APR05

7J0027610 Treatment:RCRA-LLW:W019 PHASE 3 26APR05 21JUN05

7J0028180 Program Management:RCRA-LLW:W053 01OCT04 09MAY05

7J0028200 Treat-DOC/Container Prep:RCRA-LLW:W053 01OCT04 28JAN05

7J0028300 Treat-Ship:RCRA-LLW:W053 31JAN05 11MAR05

7J0028400 Treatment:RCRA-LLW:W053 14MAR05 11APR05

7J0028480 Program Management:RCRA-LLW:W057 PHASE 3 01OCT04 09MAY05

7J0028500 Treat-DOC/Container Prep:RCRA-LLW:W057 PHASE 01OCT04 28JAN05

7J0028600 Treat-Ship:RCRA-LLW:W057 PHASE 3 31JAN05 11MAR05

7J0028700 Treatment:RCRA-LLW:W057 PHASE 3 14MAR05 11APR05

7J0029080 Program Management:RCRA-LLW:W071 01OCT04 09MAY05

7J0029100 Treat-DOC/Container Prep:RCRA-LLW:W071 01OCT04 28JAN05

7J0029200 Treat-Ship:RCRA-LLW:W071 31JAN05 11MAR05

7J0029300 Treatment:RCRA-LLW:W071 14MAR05 11APR05

7J0029400 STPI/PREPARE DRAFT ANNUAL STP REPORT 01OCT02 31OCT02

7J0029500 STPI/BJC REVIEW DRAFT ANNUAL STP REPORT 01NOV02 14NOV02

7J0029600 STPI/INCORP COMMENTS TO DRAFT ANNUAL STP 01NOV02 27NOV02

7J0029700 STPI/SUBMIT DRAFT ANNUAL STP REPORT TO 27NOV02

7J0029800 STPI/DOE REVIEW OF DRAFT ANNUAL STP 02DEC02 12DEC02

7J0029900 STPI/INCORP DOE COMENTS  OF DRAFT ANNUAL 13DEC02 17DEC02

7J0030000 STPI/CLEARANCE OF FINAL ANNUAL STP RPT 18DEC02 26DEC02

7J0030100 STPI/SUBMIT FINAL ANNUAL STP RPT TO DOE 26DEC02

7J0030200 STPI/DOE TRANS OF FINAL ANNUAL STP RPT TO 27DEC02 31DEC02
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7J0030300 STPI/SUBMIT ANNUAL STP REPORT TO 31DEC02*

7J0030400 STPI/PREPARE DRAFT ANNUAL STP REPORT 01OCT03 31OCT03

7J0030500 STPI/BJC REVIEW DRAFT ANNUAL STP REPORT 03NOV03 14NOV03

7J0030600 STPI/INCORP COMMENTS TO DRAFT ANNUAL STP 03NOV03 01DEC03

7J0030700 STPI/SUBMIT DRAFT ANNUAL STP REPORT TO 01DEC03

7J0030800 STPI/DOE REVIEW OF DRAFT ANNUAL STP 02DEC03 12DEC03

7J0030900 STPI/INCORP DOE COMENTS  OF DRAFT ANNUAL 15DEC03 17DEC03

7J0031000 STPI/CLEARANCE OF FINAL ANNUAL STP RPT 18DEC03 24DEC03

7J0031100 STPI/SUBMIT FINAL ANNUAL STP RPT TO DOE 24DEC03

7J0031200 STPI/DOE TRANS OF FINAL ANNUAL STP RPT TO 29DEC03 31DEC03

7J0031300 STPI/SUBMIT ANNUAL STP REPORT TO 31DEC03*

7J0031400 STPI/PREPARE DRAFT ANNUAL STP REPORT 30SEP04 29OCT04

7J0031500 STPI/BJC REVIEW DRAFT ANNUAL STP REPORT 01NOV04 12NOV04

7J0031600 STPI/INCORP COMMENTS TO DRAFT ANNUAL STP 01NOV04 29NOV04

7J0031700 STPI/SUBMIT DRAFT ANNUAL STP REPORT TO 29NOV04

7J0031800 STPI/DOE REVIEW OF DRAFT ANNUAL STP 30NOV04 10DEC04

7J0031900 STPI/INCORP DOE COMENTS  OF DRAFT ANNUAL 13DEC04 15DEC04

7J0032000 STPI/CLEARANCE OF FINAL ANNUAL STP RPT 16DEC04 22DEC04

7J0032100 STPI/SUBMIT FINAL ANNUAL STP RPT TO DOE 22DEC04

7J0032200 STPI/DOE TRANS OF FINAL ANNUAL STP RPT TO 23DEC04 29DEC04

7J0032300 STPI/SUBMIT ANNUAL STP REPORT TO 29DEC04*

7J0032400 STPI/PREPARE DRAFT ANNUAL STP REPORT 30SEP05 01NOV05

7J0032500 STPI/BJC REVIEW DRAFT ANNUAL STP REPORT 02NOV05 15NOV05

7J0032600 STPI/INCORP COMMENTS TO DRAFT ANNUAL STP 02NOV05 30NOV05

7J0032700 STPI/SUBMIT DRAFT ANNUAL STP REPORT TO 30NOV05

7J0032800 STPI/DOE REVIEW OF DRAFT ANNUAL STP 01DEC05 13DEC05

7J0032900 STPI/INCORP DOE COMENTS  OF DRAFT ANNUAL 14DEC05 16DEC05

7J0033000 STPI/CLEARANCE OF FINAL ANNUAL STP RPT 19DEC05 27DEC05

7J0033100 STPI/SUBMIT FINAL ANNUAL STP RPT TO DOE 27DEC05

7J0033200 STPI/DOE TRANS OF FINAL ANNUAL STP RPT TO 28DEC05 30DEC05

7J0033300 STPI/SUBMIT ANNUAL STP REPORT TO 30DEC05*

05.03.02.01.03  RCRA-LLW Disposal

7J0001882 CO Treat:RCRA-LLW:W003 01OCT02 22NOV02
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7J0006700 CO Treat-DOC/Container Prep:RCRA-LLW:W027RB 21NOV02 22JAN03

7J0006800 CO Treat-Ship to M&EC:RCRA-LLW:W027RB 23JAN03 04MAR03

7J0006900 CO Treat@ M&EC:RCRA-LLW:W027RB 05MAR03 28MAY03

7J0006950 CO Treat Prep for ship to M&EC:RCRA-LLW:W039 01OCT02 26DEC02

7J0006952 CO Treat-Ship to M&EC:RCRA-LLW:W039 26NOV02 24FEB03

7J0006955 CO Treat @ M&EC:RCRA-LLW:W039 25FEB03 19MAY03

7J0026575 CO Treat-Ship:RCRA-LLW:W019 PHASE 2 26NOV02 28JAN03

05.03.02.01.05  RCRA-LLW CHARACTERIZATION

7J0001010 HEU NDA (30 x 4 x 2($735/NDA 2 per) 01OCT03 28JAN04

7J0001820 CO Dev Plan:RCRA-LLW:W004N 01OCT02 11NOV02

7J0001824 CO Sample:RCRA-LLW:W004N 12NOV02 11DEC02

7J0001826 CO Analyze:RCRA-LLW:W004N 12DEC02 28JAN03

7J0001828 CO Profile:RCRA-LLW:W004N 29JAN03 25FEB03

7J0001830 CO Dev Plan:RCRA-LLW:W009N 01OCT02 11NOV02

7J0001832 CO Sample:RCRA-LLW:W009N 12NOV02 11DEC02

7J0001834 CO Analyze:RCRA-LLW:W009N 12DEC02 28JAN03

7J0001836 CO Profile:RCRA-LLW:W009N 29JAN03 25FEB03

7J0001838 CO Dev Plan:RCRA-LLW:W034N 01OCT02 11NOV02

7J0001840 CO Sample:RCRA-LLW:W034N 12NOV02 11DEC02

7J0001842 CO Analyze:RCRA-LLW:W034N 12DEC02 28JAN03

7J0001844 CO Profile:RCRA-LLW:W034N 29JAN03 25FEB03

7J0001846 CO Dev Plan:RCRA-LLW:W042N 01OCT02 11NOV02

7J0001848 CO Sample:RCRA-LLW:W042N 12NOV02 11DEC02

7J0001850 CO Analyze:RCRA-LLW:W042N 12DEC02 28JAN03

7J0001852 CO Profile:RCRA-LLW:W042N 29JAN03 25FEB03

7J0003090 Program Management:RCRA-LLW:W010 01OCT04 09MAY05

7J0003100 Doc Prep for SORC:RCRA-LLW:W010 01OCT04 28JAN05

7J0003200 Sample:RCRA-LLW:W010 31JAN05 11MAR05

7J0003300 Analyze:RCRA-LLW:W010 14MAR05 25APR05

7J0003400 Profile:RCRA-LLW:W010 26APR05 09MAY05

7J0006685 CO Analyze:RCRA-LLW:W027RB 01OCT02 05NOV02

7J0006690 CO Profile:RCRA-LLW:W027RB 06NOV02 20NOV02

7J0008600 Dev Plan:RCRA-LLW:W033 01OCT03 29DEC03
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7J0008700 Sample:RCRA-LLW:W033 30DEC03 13JAN04

7J0008800 Analyze:RCRA-LLW:W033 14JAN04 25FEB04

7J0008900 Profile:RCRA-LLW:W033 26FEB04 10MAR04

7J0009900 Dev Plan:RCRA-LLW:W036 29NOV04 24FEB05

7J0010000 Sample:RCRA-LLW:W036 25FEB05 10MAR05

7J0010100 Analyze:RCRA-LLW:W036 11MAR05 22APR05

7J0010200 Profile:RCRA-LLW:W036 25APR05 06MAY05

7J0010900 Dev Plan:RCRA-LLW:W038 29NOV04 24FEB05

7J0011000 Sample:RCRA-LLW:W038 25FEB05 10MAR05

7J0011100 Analyze:RCRA-LLW:W038 11MAR05 22APR05

7J0011200 Profile:RCRA-LLW:W038 25APR05 06MAY05

7J0012180 Program Management:RCRA-LLW:W044 01OCT04 11APR05

7J0012200 Doc Prep for SORC:RCRA-LLW:W044 01OCT04 28JAN05

7J0012300 Sample:RCRA-LLW:W044 31JAN05 11FEB05

7J0012400 Analyze:RCRA-LLW:W044 14FEB05 28MAR05

7J0012500 Profile:RCRA-LLW:W044 29MAR05 11APR05

7J0013800 Dev Plan:RCRA-LLW:W050 29NOV04 24FEB05

7J0013900 Sample:RCRA-LLW:W050 25FEB05 10MAR05

7J0014000 Analyze:RCRA-LLW:W050 11MAR05 22APR05

7J0014100 Profile:RCRA-LLW:W050 25APR05 06MAY05

7J0016300 Dev Plan:RCRA-LLW:W061 29NOV04 24FEB05

7J0016400 Sample:RCRA-LLW:W061 25FEB05 10MAR05

7J0016500 Analyze:RCRA-LLW:W061 11MAR05 22APR05

7J0016600 Profile:RCRA-LLW:W061 25APR05 06MAY05

7J0019400 Dev Plan:RCRA-LLW:W075 26NOV03 25FEB04

7J0019500 Sample:RCRA-LLW:W075 26FEB04 10MAR04

7J0019600 Analyze:RCRA-LLW:W075 11MAR04 22APR04

7J0019700 Profile:RCRA-LLW:W075 23APR04 06MAY04

7J0020100 Dev Plan:RCRA-LLW:W076 26NOV03 25FEB04

7J0020200 Sample:RCRA-LLW:W076 26FEB04 10MAR04

7J0020300 Analyze:RCRA-LLW:W076 11MAR04 22APR04

7J0020400 Profile:RCRA-LLW:W076 23APR04 06MAY04

7J0020800 Dev Plan:RCRA-LLW:W077 29NOV05 24FEB06
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7J0020900 Sample:RCRA-LLW:W077 27FEB06 10MAR06

7J0021000 Analyze:RCRA-LLW:W077 13MAR06 24APR06

7J0021100 Profile:RCRA-LLW:W077 25APR06 08MAY06

7J0022080 Program Management:RCRA-LLW:W082 01OCT04 11APR05

7J0022100 DOC Prep for SORC:RCRA-LLW:W082 01OCT04 28JAN05

7J0022200 Sample:RCRA-LLW:W082 31JAN05 11FEB05

7J0022300 Analyze:RCRA-LLW:W082 14FEB05 28MAR05

7J0022400 Profile:RCRA-LLW:W082 29MAR05 11APR05

05.03.02.01.10  RLLW PRIME CONTRACT DISPOSAL

7J0001800 Disposal @ Env($32/cuft):RCRA-LLW:W002 12APR05 09MAY05

7J0002110 Disposal @ Env($32/cuft):RCRA-LLW:W004 08APR04 06MAY04

7J0002410 Disposal @ Env($32/cuft):RCRA-LLW:W005 12APR05 09MAY05

7J0003010 Disposal @ Env($32/cuft):RCRA-LLW:W009 12APR05 09MAY05

7J0003710 Disposal @ Env($32/cuft):RCRA-LLW:W010 08JUN05 07JUL05

7J0004010 Disposal @ Env($32/cuft):RCRA-LLW:W011 12APR05 09MAY05

7J0004310 Disposal @ Env($32/cuft):RCRA-LLW:W016 12APR05 09MAY05

7J0004894 Disposal @ Env($32/cuft):RCRA-LLW:W020 08APR04 06MAY04

7J0006960 CO Disposal@Env($32/cuft):RCRA-LLW:W039 20MAY03 13AUG03

7J0007200 Disposal @ Env($32/cuft):RCRA-LLW:W027RB 29MAY03 25JUN03

7J0008010 Disposal @ Env($32/cuft):RCRA-LLW:W030 05AUG03 02SEP03

7J0008310 Disposal @ Env($32/cuft):RCRA-LLW:W031 05AUG03 02SEP03

7J0008510 Disposal @ Env($32/cuft):RCRA-LLW:W032 12APR05 09MAY05

7J0009510 Disposal @ Env($32/cuft):RCRA-LLW:W034 12APR05 09MAY05

7J0012810 Disposal @ Env($32/cuft):RCRA-LLW:W044 02SEP05 30SEP05

7J0013420 Disposal @ Env($32/cuft):RCRA-LLW:W047 05AUG03 02SEP03

7J0013720 Disposal @ Env($32/cuft):RCRA-LLW:W048 12APR05 09MAY05

7J0014720 Disposal @ Env($32/cuft):RCRA-LLW:W052T 12APR05 09MAY05

7J0015320 Disposal @ Env($32/cuft):RCRA-LLW:W055 12APR05 09MAY05

7J0017220 Disposal @ Env($32/cuft):RCRA-LLW:W064 12APR05 09MAY05

7J0018120 Disposal @ Env($32/cuft):RCRA-LLW:W068 08APR04 06MAY04

7J0018420 Disposal @ Env($32/cuft):RCRA-LLW:W069 12APR05 09MAY05

7J0019020 Disposal @ Env($32/cuft):RCRA-LLW:W072 12APR05 09MAY05

7J0021720 Disposal @ Env($32/cuft):RCRA-LLW:W080 12APR05 09MAY05
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7J0022020 Disposal @ Env($32/cuft):RCRA-LLW:W081 12APR05 09MAY05

7J0022720 Disposal @ Env($32/cuft):RCRA-LLW:W082 05AUG05 01SEP05

7J0023620 Disposal @ Env($32/cuft):RCRA-LLW:W086 05AUG03 02SEP03

7J0027620 Disposal @ Env($32/cuft):RCRA-LLW:W019 PHASE 3 22JUN05 21JUL05

7J0028410 Disposal @ Env($32/cuft):RCRA-LLW:W053 12APR05 09MAY05

7J0028720 Disposal @ Env($32/cuft):RCRA-LLW:W057 PHASE 3 12APR05 09MAY05

7J0029320 Disposal @ Env($32/cuft):RCRA-LLW:W071 12APR05 09MAY05
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